CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00108

TITLE: Additional Design Work for PG&E DATE: 9/29/2016
Electrical Distribution Conflicts — 22 each

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for Performing all services required to design the electrical distribution
improvements as stipulated on Pages 3 and 4 of this Change Order, in the Proposal Package titled, *Design
Package K — North Extension,” dated 5/26/2016. The design services to be performed are for the following
conflicts in Madera County:
e E1-701, E1-703 thru E1-710 (Ave. 17, Madera County)
o E1-711, E1-713 thru E1-717 (Road 27, Madera County)
o E1-722, E1-725 thru E1-729, and E1-732 {Road 26, Madera County)

The contractor shall coordinate with all affected local jurisdictions included but not limited to PG&E and Madera County.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Confractor shall be paid the agreed lump sum of $279,188.75. This lump sum constitutes full

and complete compensation for providing all design services, including all markups, by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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CALIFORNIA

@ vigh-specd vail Avthoriy  CHANGEORDER(CO) ~ CONo- 00108

TITLE: Additional Design Work for PG&E DATE: 9/20/2016
Electrical Distribution Conflicts — 22 each

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims
Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutua! accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, along or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California}, as foilows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contracior has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor’s claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above,
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